
CERTIFIED MAIL 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION 5 

77 WEST JACKSON BOULEVARD 

CHICAGO, IL 60604-3590 

DEC 2 2 2016 

REPLY TO THE ATTENTION OF: 

RETURN RECEIPT REQUESTED 

Shane K. Alesi 
Vice President Operational Support 
Heidelberg Technology Center 
7 660 Imperial Way 
Allentown, Pennsylvania 18195 

Re: Approval and Request for Clarifications: Logansport 's SCR Pilot Design Report submitted 
November 30, 2016 
Consent Decree in United States v. Essroc Cement C01p, No. 2: 1 l-cv-650-DSC 

Dear Mr. Alesi: 

U.S. EPA has completed its review of the document titled Logansport 's SCR Pilot Design Report 
(SCR Pilot Report) for the Pilot Study of a Selective Catalytic Reduction (SCR) system at Kiln 2 of the 
Logansport, Indiana facility, dated November 30, 2016. In consultation with the Indiana Department of 
Environmental Management (IDEM), EPA approves the SCR Pilot Report, on the condition that 
Essroc provides clarification to the following points and provides the final revised version of the SCR 
Pilot Report to EPA: 

• To clarify what is necessary to be considered an operating day for purposes of fulfilling
the SCR Pilot Study period, EPA has modified the second paragraph on p. 13 to read:

Due to the vast amount of metering equipment for a pilot system, not all 
measurements/readings are required to be considered an operating day. 
However, per paragraph 4 o,f Appendix B of the consent decree, at a minimum, 
ammonia needs to be injected into the SCR and Essroc must record the inlet and 
outlet NOx values, ammonia injection rate, ammonia slip, and clinker 
production rate for the day to be considered an operating day.for the pwposes 
of completing the pilot study "test period." 

• Add a milestone to the proposed project schedule in Table 2 on p. 14 stating that Essroc
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will submit an interim data package via e-mail after 60 days of data have been collected. 
• Regarding the proposed project schedule in Table 2 on p. 14, clarify that the time period

for each milestone begins when the previous milestone is completed, even when a
milestone is completed ahead of schedule.

• The attached redline version of the document contains additional non-substantive
corrections and edits to be incorporated into the final version.

As part of this approval, EPA and IDEM reserve all legal and equitable remedies available to enforce 
the provisions of the Consent Decree. This approval shall not be construed to limit EPA's or IDEM's 
rights to obtain penalties or injunctive relief under the Clean Air Act or implementing regulations, or 
under other federal or State laws, regulations or permit conditions, except as expressly specified in the 
Consent Decree. See Consent Decree, Section XVII., entitled "Effect of Settlement/ Reservation of 
Rights." 

If you have any questions regarding this letter, please contact Natalie Topinka of my staff at (312) 886-
3853, or Shaun Burke ofEPA's Office of Enforcement and Compliance Assurance at (202) 564-1039. 

Sincerely, 

Sara J. Breneman 
Chief 
Air Enforcement and Compliance Assurance Branch 

Enclosure 

cc: Brian S. Montag, K&L Gates 
Tom Benson, DOJ 
Seema Kakade, OECA 
Shaun Burke, OECA 
Susan Perdomo/C-l 4J 
Daniel Schaufelberger/ AE-l 8J 
Valerie Tachtiris, IDEM 




